

**Norton CMRF
Community Liaison Group
Meeting 23 January 2008**

Progress Report.

- 1 Further submissions have been made to discharge planning conditions precedent:

Landscaping – Conds. 31 and 33
Fencing and Gates - Cond. 42
Construction area and workers' parking – Conds. 5 and 7.
Mobile Plant Alarms – Cond. 19
- 2 Discussions have been held with suppliers of equipment to monitor PM10s at the site.
- 3 The main contract for the construction of the plant has been offered to tender, and proposals are being evaluated.
- 4 Detailed submissions from shortlisted equipment suppliers are being evaluated.

ICB 15.01.08