


# WORCESTERSHIRE COUNTY COUNCIL

## RECORD OF OFFICER EXECUTIVE DECISION

<b>Date of Decision</b>	15 April 2019
<b>Decision Maker</b>	Andrew Spice, Director of Commercial and Commissioning
<b>Brief Description of Decision</b>	In relation to A38 Bromsgrove Major Scheme – Package 1, Cabinet dated 27th September 2018 (minute 1867) delegated authority to the Director of Commercial and Commissioning, in consultation with the Cabinet Member with Responsibility for Economy and Infrastructure, to agree any necessary changes to the red line, land or rights to be acquired including additional land and/or rights. In consultation with the CMR it has been agreed to move the red line boundary in order to acquire additional land to deliver the scheme.
<b>Reason(s) For Decision</b>	The scheme costs are likely to be higher without the additional land due to costly civil engineering solutions to ensure the permanent works are within the original red line boundary. The landowner has accepted the offer on their land and are keen to progress the purchase as soon as possible. This will also ensure timely delivery of the A38 Package 1 scheme.
<b>Alternative Options Considered And Rejected</b>	Without the additional land, the alternative options would involve more expensive civil engineering solutions.
<b>Any Conflict of Interest declared by a consulted Cabinet Member/ any dispensation granted</b>	

Signed ...



..... Date: .....15/04/2019.....

Andrew Spice

Director of Commercial and Commissioning