

**Norton CMRF
Community Liaison Group
Meeting 28 November 2007**

Progress Report.

- 1 We are presently refining the landscaping proposals, following consultation response from Natural England on habitat survey work (Conditions 31 and 33).
- 2 We are working on the details for fencing and gates (Cond. 42).
- 3 Our noise consultant has had an initial meeting with the EHO regarding noise mitigation (Cond. 17). Sensitive receptors and background levels as presented in the planning application will be the basis of measure for noise impacts. Our consultant is now assimilating information from plant and facilities currently in operation in order to predict noise impacts and design mitigation.
- 4 We have also discussed with the EHO concerns raised at the last meeting regarding air quality. A verbal report will be given at the meeting.
- 5 Following from the last meeting, Jeff Carpenter the senior EHO from Wychavon DC will be in attendance to answer questions on the regulatory background to air quality, odour, and noise issues.

ICB 21.11.07