



PHASE 2
Improvements to Ketch Roundabout & Dualling of A4440 towards Norton
Completed Summer 2015
Cost: £8m

PHASE 1
Preparation works to Whittington Roundabout
Completed 2013

PHASE 3: To be delivered in three parts (3A, 3B and 3C)
Dualling of A4440 between Norton and Whittington Roundabouts, including extension of railway bridge and new bridleway bridge for equestrians, pedestrians and cyclists. This phase also includes the completion of the dualling of the A4440 between the Ketch and Norton Roundabouts, along with a dedicated left hand turn from Whittington road (from M5 J7) on to the westbound A4440 Crookbarrow Way
Commenced: Autumn 2015 Completion expected: Winter 2018
Cost: £33m

PHASE 4
Dualling of A4440 between Ketch and Powick Roundabouts, including Carrington Bridge
Business Case currently being developed
Estimated Cost: circa £70m

A44

Ketch Roundabout

Bath Road

Norton Roundabout

M5 Junction 7

Whittington Roundabout