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THE MINERALS AND WASTE LOCAL DEVELOPMENT SCHEME FOR 
WORCESTERSHIRE 

 
1. Introduction to the Minerals and Waste Local Development Scheme 
  
1.1 Planning shapes the places where people live and work and the Country we live in. The 

Government believes that planning should do this in ways which are sustainable and 
which will meet the needs of future generations as well as our own.

1
   

  
1.2  Appendix 2 provides a glossary of the terminology used, as far as possible however the 

use of jargon has been kept to a minimum. 
  
1.3 The County Council is the Minerals and Waste Planning Authority for Worcestershire.  It 

is responsible for minerals and waste planning for the whole of Worcestershire. The 
strategies and policies it prepares will be part of the Development Plan for the County.  
The County Council has a duty to determine planning applications for new minerals and 
waste development in accordance with all parts of the Development Plan, unless there 
are material planning considerations that would indicate otherwise. 

  
1.4 The Development Plan for Worcestershire consists of:- 
  
   “Saved” policies and Development Plan Documents produced by the County 

Council. Together these will form the minerals and waste development framework for 
Worcestershire; and 

  
  Development Plan Documents produced by the six District Planning Authorities in 

Worcestershire. 
  
  National Planning Policy Statements 
  
1.5 The County Council is required to prepare a Minerals and Waste Local Development 

Scheme to provide a guide to the process and timescale of plan making within 
Worcestershire and to set out the programme for preparing minerals and waste 
development documents.  At present, minerals and waste strategy, policy and proposals 
for Worcestershire are set out in the policies in the Worcestershire County Structure 
Plan and the Minerals Local Plan that were “saved” by the Secretary of State on 7

th
 

September 2007. No Waste Local Plan exists.  The Local Development Scheme sets 
out the Council’s programme for reviewing and replacing the saved strategy, policies 
and proposals contained within the existing documents and, in the case of waste, for 
providing the more detailed guidance currently unavailable due to the absence of a 
Waste Local Plan. 

  
1.6 The Council’s first Local Development Scheme came into being in April 2005. That 

scheme established a programme of work for an initial 3-year period from the 
introduction of the new planning system. The scheme is however subject to a 
continuous process of review so that progress in implementing it and changing 
circumstances can be assessed and the work programme revised and rolled forward.  It 
was last revised in September 2010.  This, 2011, scheme sets out the Council’s current 
programme and takes account of progress made since the introduction of the initial 
scheme, issues identified through the Council’s Annual Monitoring Report (see para. 
1.10 following) and changes in Council timetables, government policy and PINS 
procedures.  

  

                                              
1
 Draft Planning Policy Statement 1:  Creating Sustainable Communities 



1.7 The Local Development Scheme can include a range of documents. These can be 
either development plan documents or supplementary planning documents according to 
what the Council considers is appropriate to meet the current planning needs of the 
County.  Supplementary planning documents support the main development plan 
documents but do not have the same status or weight attached to them. 
 

1.8 Development plan documents can include: 
  
   Core Strategies setting out the vision, objectives and policies for minerals and waste 

within Worcestershire, 
  
  Site specific allocations of land (where needed), 
  
  Area action plans (where needed) and 
  
   Proposals maps illustrating the geographical extent of policies. 
  
1.9 The County Council is also required to include within the Minerals and Waste Local 

Development Scheme a Statement of Community Involvement.  This sets out how 
communities will be engaged in the preparation and revision of planning documents and 
with regard to planning applications submitted to the County Council for determination. 

  
1.10 The County Council is required to submit the Minerals and Waste Local Development 

Scheme to the Secretary of State. Pending the abolition of the Government Office for 
the West Midlands (GOWM) this has been done direct to CLG who have a 28-day 
period in which to agree to the scheme or to direct the Council to modify it.  The Council 
is also required to monitor the progress of development document production in Annual 
Monitoring Reports.  This may give rise to the need to submit revisions of the scheme to 
the Secretary of State for approval. 

  
1.11 It is also important to note that all Development Plan Documents are subject to 

Sustainability Appraisal (SA), Strategic Environmental Assessment (SEA) and Habitats 
Regulations Assessment (HRA), (with the exception of the Statement of Community 
Involvement because it is solely a procedural document).  Sustainability Appraisal and 
Strategic Environmental Assessment are a key part of document preparation and are a 
positive tool for assessing the environmental, social and economic effects of policy. 
Habitats Regulations Assessments are necessary to make sure that plans and 
proposals do not have significant effects on habitats or species of European 
significance. These appraisals will help ensure that documents are soundly based and 
will provide transparency in the preparation process.  However, they also require 
additional resources and have implications for the timescales of document preparation. 

  
2. Transitional Arrangements between the old and current Planning systems. 
  
2.1 On the introduction of the current planning system the adopted County Structure Plan 

and Minerals Local Plan retained their development plan status until 28
th
 September 

2007. 
  
2.2 The Structure Plan and the Minerals Local Plan were therefore retained for the 3-year 

life of the first Local Development Scheme. Policies that were out of date, repeated 
government policy or did not conform to the Regional Spatial Strategy were however 
deleted on 28

th
 September 2007. Many of the policies in both of these plans are 

however still relevant. The Secretary of State retained (“saved”) these policies on 7
th
 

September 2007 for the indefinite future. This means that the strategy and saved 



policies in both the Structure Plan and the Minerals Local Plan remain part of the 
Development Plan for the County. The need for the continued retention of these policies 
will be addressed in the Council`s Annual Monitoring Reports and in future reviews of 
this scheme.   

  
2.3 Schedule1, below, sets out the Plans adopted by the County Council which currently 

therefore form part of the Development Plan for Worcestershire. 
  
  
 Schedule 1 
  
 Development Plans Adopted by the County Council 
  

   Title “Saved” policies  

   
Worcestershire County 
Structure Plan 1996-2011* 
 

 
The list of policies saved by the 
Secretary of State is set out in 
Appendix 4. 

 

     
  The County of Hereford and 

Worcester Minerals Local Plan 
(April 1997) 

The list of policies saved by the 
Secretary of State is set out in 
Appendix 5. 

 

     

  [*Note: The Supplementary Planning Guidance on Section 106 Planning 
Obligations for Education Facilities has been saved by all of the District 
Councils in the County except for Bromsgrove District Council.] 

 

  
Although not part of the Development Plan the Council has also adopted a Statement of 
Community Involvement and monitors its effectiveness through Annual Monitoring 
Reports. 
 

2.4 Withdrawal of Regulation 28 Submission and Proposals Map DPDs. 
 On 28th June 2007 the Council asked the Secretary of State to direct the Council to 
withdraw its Submitted Regulation 28 Waste Core Strategy and Proposals Maps DPDs 
(under the Regulations in place at the time this was the only way a Development Plan 
Document could be set aside.) The Secretary of State issued the Direction on 21st February 
2008. All of the Regulation 28 Submission Document, Proposals Map, Preferred Options 
Report, Sustainability Appraisal, its Appendices and the Annex of November 2006 have 
therefore been withdrawn. All documents, representation statements and matters made in  
relation to these have been removed from the public record and set aside. None of them will 
therefore be treated as material to any future Waste Core Strategy or related documents. All 
those who made representations to any of the originally deposited documents have been 
informed separately. The Council recommenced the preparation of the Waste Core Strategy 
in 2008. 

  
  
  



3.0 Schedule of Proposed Minerals and Waste Development Documents  
Schedule 2 shows the Council`s current proposals to prepare and adopt Development 
Plan Documents. At present its intention is to concentrate on the preparation of a Waste 
Core Strategy.  The schedule indicates the chain of conformity i.e. relationship between   
the Strategy and other Development Plan documents and key milestones in their 
preparation.   

  
3.1 Public Participation (Reg 25) Refreshed Issues and Options consultation 

(September 2008), Emerging Preferred Options consultation (September 2009), 
First Draft Submission consultation (September 2010) There is a legal requirement to 
consult the “general” and “specific” bodies that the Council thinks will be affected by the 
Waste Core Strategy.  For these stages, which are effectively consultations on the 
emerging drafts of the submission document, the Council is proposing to do this at two 
levels: to consult all of these bodies and all those who participated in, or commented on, 
Emerging Preferred Options consultation and to inform the general public, by putting 
notices in newspapers across the County, inviting comments from them at this stage. The 
Council also intends to consult the public on its Sustainability Appraisal (see below) at the 
same time. The consultation will be in accordance with the Council`s Statement of 
Community Involvement. 

  
  Relevant key milestones, as set out in Planning Policy Statement (PPS) 12, are set out 

below. The Council also intends to carry out informal consultations with stakeholders 
before formally submitting the Waste Core Strategy to the Secretary of State. These are 
not prescribed in the Regulations but will be undertaken to encourage public involvement. 

  
  Sustainability Appraisal (September 2010). It is a legal requirement to consult the 

bodies defined in the Regulations on the Sustainability Appraisal. The Council will also 
consult the general public on the proposed Sustainability Appraisal as part of its Reg 
25 consultation on the Waste Core Strategy itself, to give them an opportunity to 
comment on how the Council should address the sustainability appraisal of its 
proposals. The Council intends to incorporate the Strategic Environmental 
Assessment and an Appropriate Assessment of the Waste Core Strategy under the 
terms of the Habitats Regulations, at the same stages as it carries out the 
Sustainability Appraisal of the Strategy. 

  
  Regulation 27 Pre Submission Publication (22

nd
 March – 4thMay 2011). This is the 

last opportunity for the public to make formal representations on the plan, documents 
associated with it, SA and HRA before they are submitted to the Secretary of State.  
The processes already undertaken to develop the plan (“front loading” it) should have 
enabled the Council to consider all of the public’s concerns before this stage but this 
consultation should make it possible for the Council to address any outstanding 
concerns. This should reduce the number of matters discussed and the time taken, at 
the Examination stage. 

  
  Submission of Waste Core Strategy Development Plan Documents to the 

Secretary of State (Reg 30) (July 2011). This is the stage where the Council formally 
submits the Waste Core Strategy document, Sustainability Appraisal, Strategic 
Environmental Assessment and Habitats Assessment and a summary of the main 
issues raised in the representations on the submission to the Secretary of State.  

  
  The Examination of and Hearing into the “soundness” of the Development Plan 

Document is not one of the government’s key milestones but is anticipated in October 
2011, subject to confirmation from PINS. The examination of the plan formally 
commences on submission. The document will be subject to independent examination by 



a Planning Inspector who will consider the soundness of the Plan by holding a public 
“Hearing”. The public may attend but the matters considered and who participates and 
when, are at the Inspector`s discretion. 

  
 PINS Revised draft timetable for Core Strategies is that they will dispatch their final report 

into the Examination, 29 weeks after it is submitted.  This should be about December 
2011.  Subject to timetable and the Inspector's comments, a recommendation to Council 
to adopt the strategy could be made in early 2012. 

  
  
  
3.2 Schedule 2, below sets out the timing of key stages of the process in the production of 

each document.  It also contains detailed profiles for each document to be produced.  
These include information on the title, role, status, chain of conformity and geographic 
coverage of documents; the anticipated timetables for production and all public 
involvement; the document’s relationship to sustainability appraisal; and arrangements for 
production including resources.  The profiles also include an indication of progress to date 
in meeting the milestones for document production and the current position in relation to 
each document. Appendix 1 shows the timing of the documents set out in Schedule 2 in 
more detail 

  
 Schedule 2 
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Statement of 
Community 
Involvement 

N/A Document setting 
out standards and 
approach to 
involving the 
community and 
stakeholders in the 
production of the 
local development 
framework and 
planning 
applications. 

Whole of 
the 
authority 
area 

N/A N/A N/A N/A Adopted 
 30

th
 

November 
2006. 
To be 
monitored 
annually. 

Waste Core 
Strategy 

DPD Sets out the vision, 
objectives and 
strategy for waste 
development in the 
County, including 
criteria based 
policies for 
assessing 
development 
proposals. 
  

Whole of 
the 
authority 
area 

Consistent 
with 
national 
policy and 
in general 
conformity 
with the 
Regional 
Spatial 
Strategy for 
the West 
Midlands. 

Notice to 
Commence 
Participation 
September 
2008 
 
Refreshed 
Issues and 
Options 
September 
-December 
2008 
 
Emerging 
Preferred 
Options 
September – 
October 2009 
 
First Draft 
Submission 
consultation 
(September 
2010) 

March – 
May 2011 
 
 
 
Consultation 
on 
Submission 
draft 

October 
2011 
 
 
 
 
Examination 
in public 

 April-May 
2012 
 
 
 
 
 
Adoption 



  
4. Structure of the Minerals and Waste Development Framework 
  
4.1 The Minerals and Waste Development Framework is essentially a portfolio of 

documents relevant to the planning of minerals and waste in Worcestershire.  As such it 
will include this Minerals and Waste Local Development Scheme, the Statement of 
Community Involvement referred to earlier, the new minerals or waste development 
plans the Council intends to produce, those policies which have been “saved” in the 
Worcestershire Structure Plan and the Hereford and Worcester Minerals Local Plan and 
Annual Monitoring Reports. 

  
4.2 It is possible to prepare the minerals and waste components of the development 

framework together, however the Council has decided to prepare them separately for 
the following reasons: 

  
  The policies in current Minerals Local Plan which conformed to the Regional Spatial 

Strategy have been saved and provide a useable policy framework for Mineral 
related development, whereas there is no equivalent plan covering waste planning 
for Worcestershire;  

  
  Advice from Government emphasises the production of Waste Core Strategies in 

those authorities where an up to date planning framework for waste does not exist; 
  
  Although there are areas of common interest between minerals and waste planning 

(e.g. conserving primary aggregate resources by the use of recycled waste; or the 
use of quarries for landfill) at present these are not considered sufficiently strong to 
warrant a joint approach; 

  
  The most efficient use of available resources. 
  
4.3 In view of the above the Council is concentrating on the preparation of a Waste Core 

Strategy.  This will allow the establishment of a planning strategy for sustainable waste 
management in the County, enabling the adequate provision of facilities in appropriate 
locations.   

  
4.4 The Council does not intend to produce a Site Specific Waste DPD at present. It needs 

to ensure a Waste Core Strategy is in place first. The Council will however keep the 
need to prepare a Site Specific Waste DPD under review as part of the annual 
monitoring process. In considering this the Council will take into account: whether the 
absence of a Site Specific Waste DPD is holding back the provision of sustainable 
waste management facilities in the County, the resources available to the Council and 
the priority for the use of those resources on waste matters particularly regarding the 
need to progress the Minerals DPDs.  (See Para. 4.6 following). 

  
4.5 The Council’s Annual Monitoring Reports from 2008 onwards all confirm the need for 

the preparation of a Waste Core Strategy, but also found that the use of criteria based 
policies is proving effective in enabling waste management facilities to be developed in 
Worcestershire.  This supports the Council’s current stance of both (i) concentrating 
resources on the production of a Waste Core Strategy and (ii) keeping under review the 
need for a site specific Waste Sites DPD. 

  
4.6   Annual Monitoring Reports assessments of Minerals issues show that the Council`s 

policies for the production of aggregates may need re-assessment soon.  The Council 
intends to commence the preparation of a Minerals Core Strategy DPD and specific 



Hard Rock DPD as soon as its priority of preparing a Waste Core Strategy DPD has 
been met and resources permit.  This will mean that initial work on minerals is unlikely to 
commence until after the Waste Core Strategy DPD has been submitted to the 
Secretary of State in 2011. 

  
4.7 The speed at which the Minerals Core Strategy and Hard Rock DPDs can be 

progressed depend on the resources required to support the examination processes for 
the Waste Core Strategy DPD and the Council’s wider input to the sub-regional planning 
policies. Accordingly this development scheme can only indicate with any certainty that 
evidence gathering for the preparation of the Minerals Core Strategy and Hard Rock 
DPDs is unlikely to commence before 2011.  Unfortunately it is not possible at present 
to set out detailed milestones for the subsequent stages of Minerals DPD production.  
However it may be possible to do so in the next review of the development scheme.   

  
4.8 The geographic coverage of the minerals and waste documents and policies that have 

either been saved, or are to be prepared, will cover the whole of the County of 
Worcestershire. 

  
4.9 The Waste Core Strategy will be prepared in accordance with national policy and will 

give sub-regional effect to that Strategy (i.e. to meet the waste management 
requirements for Worcestershire).  Once commenced the Minerals and Hard Rock 
DPDs will similarly be prepared in accordance with national policy. 

  
4.10 The process of Sustainability Appraisal (and Strategic Environmental Assessment and 

Appropriate Assessment under the Habitats Regulations) (see para. 1.11) will be 
undertaken in parallel with the DPD process.  The stages required will mirror those 
required for the preparation of individual DPDs.  At the same time as undertaking the 
evidence gathering stage of DPD preparation the Council will prepare and consult on 
the Sustainability Appraisal, Strategic Environmental Assessment and Habitats 
Assessment Scoping Reports.  This will establish the extent and content of the 
sustainability appraisal process. At each stage of DPD preparation the Council will 
produce and where necessary consult on, Sustainability Appraisal, Strategic 
Environmental Assessment and Habitats Assessment reports.  These will both inform 
and support each stage of the plan-making process. 

  
5. Evidence Base 
  
5.1 The evidence base to support the development of the Waste Core Strategy and future 

Minerals DPDs will be developed in consultation with the community as a whole and 
relevant organisations and agencies as part of the plan making process.  The current 
evidence base available (and source) both internally and externally to inform the 
preparation of the document includes: 

  
 Within the County Council 
  
  Landfill capacities, waste treatment capacity and waste planning permissions – 

Waste Management Team of Environmental Services Directorate/ Development 
Control Team of the Planning, Economy and Performance (PEP) Directorate 

  
  Environmental records and archaeological records – Policy Team/Archaeological 

Unit of Corporate Services 
  
  Transport – Transportation Team in Environmental Services Directorate 
  



  Industrial Land Availability – Economic Development and Regeneration Team of 
Planning, Economy and Performance Directorate 

  
  Best Practicable Environmental Option (BPEO) – Policy Team of Planning, Economy 

and Performance Directorate 
  
  Joint Municipal Waste Management Strategy – Waste Management Team of 

Environmental Services Directorate 
  
  Public Rights of Way information – Countryside Services Team of Environmental 

Services Directorate 
  
  Sustainability Appraisal baseline data – Policy Team of Planning, Economy and 

Performance Directorate 
  
  Minerals Landbanks and Planning Permissions - Development Control Team in the 

Planning, Economy and Performance Directorate 
  
 External to the County Council 
  
  Strategic Waste Management Assessment – Environment Agency and the 6 District 

and Borough Councils in the County 
  
  Water resources and pollution control – Environment Agency 
  
  Regional Spatial Strategy Phase 2 Revision Background Papers – RTAB/RPB 
  
  Environmental Data – English Nature, Worcestershire Wildlife Trust and Biological 

Records Office 
  
  Heritage information – English Heritage 
  
  Transport – Highways Agency 
  
  Sub Regional apportionments of minerals – West Midlands Regional Aggregates 

Working Party. 
  
  
6. Monitoring and Review 
  
6.1 The Council is required to prepare Annual Monitoring Reports to assess progress in the 

implementation of the Local Development Scheme and the extent to which policies in 
development plan documents are being achieved or are still relevant.   

  
6.2 Specifically, Annual Monitoring Reports are required to: 
  
  Compare actual document preparation over the year against the targets and 

milestones set out in the Minerals and Waste Local Development Scheme, 
  
  Assess the need to submit an adjusted development scheme to the Secretary of 

State,  
  
  Keep under review policies in development documents in order to meet sustainable 

development objectives, changes in national guidance or the review of the Regional 



Spatial Strategy, 
  
  Assess the need to review policies to take into account changes in the evidence 

base, 
  
  Identify the action to be taken if policies do require review. 
  
6.3 The Council is required to submit Annual Monitoring Reports for each financial year (1

st
 

April to 31
st
 March) no later than the end of December each year.  The Council’s reports 

feed into the preparation of Local Development Documents produced by the County, 
District and Borough Councils. 

  
7. Resources, Programme Management and Risk Assessment 
  
7.1 The Policy Planning Team, which is part of the Planning Division of the County 

Council’s Planning, Economy and Performance Directorate, will undertake most of the 
work.  This will be supplemented as required with staff from the Environmental Policy 
and Development Control Teams of the same Directorate. 

  
7.2 To achieve the milestones set out in the development scheme the Council will need to 

make substantial use of outside Consultants, particularly within the first 12-18months of 
the scheme.  Consultants will primarily be used to assist in the preparation of the Waste 
Core Strategy, Sustainability Appraisal and Habitats Assessments.  

  
7.3 The Council used specialist consultants in the preparation of the Council’s Best 

Practicable Environmental Option work and the same consultants in preparing the initial 
evidence gathering for the Waste Core Strategy.  This approach has proven to be 
effective in allowing the Council to make progress on waste matters. 

  
7.4 If extra resources are made available the Council will be able to review its capacity to 

commence the preparation of some of the minerals development documents sooner. 
  
7.5 The programmes and timescales set out in this development scheme are dependent 

upon: 
1)  The availability of qualified Planning staff. 
  Level of Risk: High 
At the time of writing the Council has a full complement of planning officers.  However, 
the likelihood of serious reductions in public spending may lead to local redundancies. If 
the Council is unable to recruit it will not be able to comply with the timetable unless 
additional financial support is available to employ consultants.   
 Likelihood of Risk: High 
The Audit Commission has stated that Planning is the second most difficult area of 
recruitment and retention in local government. It is very possible that not all the staff 
necessary will be retained. 
 This is a specialist area of work. The risk that no such consultants would be available 
as a substitute for permanent staff is itself high. 
 
2) The willingness and ability of government to support the Council by reviewing the 

Strategy at each stage of development and advising if it is in accordance with 
government policy and, so far as they are able, to advise if it is “sound”. 

 Level of Risk: High. 
   The Council is concerned that both government policy and PINS interpretation of it 
are unclear and in a state of flux. The Council recognizes that GOWM cannot 
guarantee that the Strategy will be found sound but does not feel that it can proceed 



with any confidence without the active participation of government in interpreting 
government policy.  GOWM's more recent advice is that neither they nor CLG they 
cannot give a commitment to contribute to the development of the Strategy in any way. 
 Likelihood of Risk: High 
   
 
3) The Council receiving on-going Housing and Planning Delivery or similar Grants 

from Central Government.  Without such Grants the Council will have to review its 
ability to meet the milestones contained within the scheme.  The Council will only be 
able to consider speeding up the preparation of, and/or widening, the scope of 
development plan documents in Worcestershire if it receives a significant level of 
grant. 

 Level of Risk: High 
  Grant Delivery is increasingly unlikely in the present financial climate.  
 Likelihood of Risk: High 
    Should significant resources become available, the Council would consider 
progressing both a Minerals Core Strategy DPD and a Hard Rock Minerals DPD more 
quickly, together with the preparation of a Site Specific Waste DPD, (if monitoring 
reveals that one is necessary (see paras. 4.4 and 4.5 earlier).  Without such grant it will 
not be able to do so. 
 

  
7.6 The timetable is based upon the Planning Inspectorate’s current service level 

agreement August 2009 2
nd

 Edition for Examination Hearings with less than 8 Hearing 
Days    
 -     A Pre Examination meeting 8 weeks after Submission, 
-    The Examination Hearing commencing 14 weeks after Submission, 

- -     Draft Report for “fact checking” to the Council 26 weeks after Submission, 
-    10 working days for the Council to “fact check” the report,  
-   Inspector`s Binding Report within 29 weeks of submission. 
     
4) There is a further risk inherent in the proposed timetable in that it is not possible to 

predict the length of any Examination Hearing in advance. A longer Hearing could 
delay the final adoption. 

 Level of Risk: Low  
 The process of “front loading” should reduce this risk. 
Likelihood of Risk: Low 
 Although the final submission will be different in detail, the previous submission (now 
withdrawn) did not generate very many objections.  

  
7.7  The risks that could affect the successful achievement of the Development Scheme 

are, therefore, high.  Without the active support from government in interpreting what 
government policy actually is and adequate resources from the Council or from 
Government (in the form of Housing and Planning Delivery Grant or similar) the 
programme and timing set out above will be under threat. Even with funding being 
available to retain and recruit in-house staff, the national shortage of suitably qualified 
senior and specialist planners remains a significant drawback to achievement. 



APPENDIX 1 
Key stages in the preparation of the Waste Core Strategy 
Development 
document 

Stage of 
Preparation 

2008 2009 2010 2011 2012 

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

Waste Core 
Strategy 

Recommencement                   

 

Reg 25 Public 
Participation 
Refreshed issues 
and  Options 
Consultation 

                  

 

Reg 25 Public 
Participation on 
Emerging Preferred 
Option 

                  

 
Reg 25 Public 
Participation on First 
Draft Submission 

                  

 
Reg 27 
Pre Submission 
Publication 

                  

 
Reg 30 Submission 
to Secretary of State 

                  

 Examination                   

 
Reg 36 
Adoption 

                  

 



APPENDIX 2 DOCUMENT PROFILES 
 

  

TITLE WASTE CORE STRATEGY 

Role and Content To set out the vision, objectives and strategy 
for waste development in the County, 
including policies for assessing development 
proposals. 
 

Status Development Plan Document (DPD) 
 

Chain of Conformity Consistent with national policy.  

Geographic Coverage The whole of Worcestershire. 
 

Arrangements for Production/Resources Production to be overseen by the Planning 
Manager using initially external consultants 
with inputs from the Council’s Development 
Control Team. Guidance to be provided by 
GOWM on whether documents are in 
accordance with government policy before 
each stage is referred to Cabinet. 
 
On-going production using in-house staff from 
the Policy Team with external consultants. 
 
Sustainability Appraisal and Habitats 
Assessment elements will be provided by in-
house (2 Policy staff) and external consultants 
as required. 
 
Informal consultation to be approved by the 
Cabinet Member with Responsibility for 
Economic Development and Regeneration, 
Environment and Sustainability. 
 
 Preferred Options and Pre-submission 
Consultation documents to be approved by 
Cabinet. 
 

Stakeholder and Community Involvement In accordance with the consultations/ 
participation processes set out in the 
Statement of Community Involvement. 
 

Timetable Reg 25 Evidence gathering/pre-production:  
November 2004-May 2005  [Completed] 
 
 Reg 25 Issues and  (Criteria) Options 
consultation: June 2005-September 2005  
[Completed] 
 
 Reg 37 Notice of Withdrawal 
[Completed March 2008] 
 Sustainability Appraisal and Habitats 
Assessment Scoping Reports, statutory  



APPENDIX 2 DOCUMENT PROFILES 
 

  

consultation: August 2008 [Completed] 
 
 Reg 25 Formal Notice of Re commencement: 
September 2008 [Completed] 
 
Refreshed Issues and Options Consultation: 
September – December 2008 [Completed] 
 
Reg 25 Emerging Preferred Options 
participation: [Completed] 
September  – November 2009 
 
Reg 25  First Draft Submission Consultation: 
September – November 2010 [Completed] 
 
Reg 27  Statutory 6 week consultation before 
Submission 22

nd
 March –4

th
 May 2011 

 
 Reg 30 Submission to Secretary of State:  
July 2011 
 
Examination: October 2011 (subject to 
confirmation from PINS) 
 
Receipt of Inspector’s binding report: 
February 2012  (subject to confirmation from 
PINS) 
 
 Reg 35 Publication of Inspector`s Binding 
Report and Reg 36 Adoption by Council:   
April - May 2012 (subject to Inspector's report 
and timetable of Council meetings) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



APPENDIX 3  
Inter-relationship of Documents 
 
The inter-relationship (chain of conformity) of the Documents included in the Minerals and 
Waste Development Scheme is set out below: 
 
 
 
  

 

C
h
a
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 National Policy  
 
  

 
 

  
  

 

  
  
Waste Core Strategy for 
Worcestershire (Development Plan 
Document) 

 
 
 

  
  

Supplementary Planning Documents  
(None scheduled at present) 

 

  



APPENDIX 4  
SCHEDULE OF POLICIES CONTAINED IN THE WORCESTERSHIRE COUNTY 
STRUCTURE PLAN (ADOPTED JUNE 2001) 
Formally saved by the Secretary of State on 7

th
 September 2007 

 

Policy 
Number 

Policy Name 

SD.1 Prudent Use of Natural Resources 

SD.2 Care for the Environment 

SD.3 Use of Previously Developed Land 

SD.4 Minimising the Need to Travel 

SD.5 Achieving Balanced Communities 

SD.8 Development in Sustainable Rural Settlements 

SD.9 Promotion of Town Centres 

CTC1 Landscape Character 

CTC2 Skylines and Hill Features 

CTC3 Area Of Outstanding Natural Beauty (AONB) 

CTC5 Trees, Woodlands and Hedgerows 

CTC6 Green Open Spaces and Corridors 

CTC7 Agricultural Land 

CTC8 Flood Risk & Surface Water Drainage 

CTC9 Impact on Watercourses and Aquifers 

CTC10 Sites of International Wildlife Importance 

CTC11 Sites of National Wildlife Importance 

CTC12 Sites of Regional or Local Wildlife Importance 

CTC14 Features in the Landscape of Nature Conservation Importance 

CTC15 Biodiversity Action Plan 

CTC16 Archaeological Site of National Importance 

CTC17 Archaeological Sites of Regional or Local Importance 

CTC18 Enhancement & Management of Archaeological Sites 

CTC19 Areas and Features of Architectural Significance 

CTC20 Conservation Areas 

CTC21 Re-use and Conversion of Buildings 



Policy 
Number 

Policy Name 

D.5 
The contribution of Previously Developed Land to Meeting the 
Housing Provision 

D.6 Affordable Housing Needs 

D.8 Affordable Housing for Local Needs in Rural Areas 

D.10 Housing in the Open Countryside Outside the Green Belt 

D.12 Housing in the Green Belt 

D.14 
Housing Development in Rural Settlements Beyond, and Excluded 
From, the Green Belt 

D.16 Re-use and Conversion of Buildings 

D.17 Residential Mobile Homes 

D.18 Gypsy Sites 

D.19 Employment Land Requirements 

D.24 Location of Employment Uses in Class B8 

D.25 Use of Employment Land for Specific Uses within Class B 

D.26 Office Development (Class A2 and Class B1) 

D.27 New Building for Business Uses Outside the Green Belt 

D.28 New Building for Business Purposes in the Green Belt 

D.29 
Change of Use of Buildings in Rural Areas for Employment 
Purposes 

D.31 Retail Hierarchy 

D.32 Preferred Locations for Large Scale Development 

D.33 Retailing in Out-of-Centre Locations 

D.34 Retail Developments in District and Local Centres 

D.35 Retailing in Rural Settlements 

D.36 Farm Shops 

D.37 Shops in Community Buildings in Rural Settlements 

D.38 General Extent & Purposes of the Green Belt 

D.39 Control of Development 

D.40 Green Belt Boundary Definition 

D.43 Crime Prevention and Community Safety 



Policy 
Number 

Policy Name 

D.44 Telecommunications 

T.1 Location of Development 

T.2 Resources 

T.3 Managing Car Use 

T.4 Car Parking 

T.5 Bus Facilities 

T.6 Rail Facilities 

T.7 Interchange Facilities 

T.8 Interchange Facilities in the Green Belt 

T.9 Rural Transport 

T.10 Cycling and Walking 

T.11 Assessment of New Roads 

T.12 Road Schemes 

T.13 Motorway Service Areas 

T.15 Freight/Goods Transfer 

T.16 Accident Reduction 

T.17 Retention of Rail Policy 

T.18 River Severn 

T.19 Airfields 

RST.1 Criteria for the Development of Recreation and Sports Facilities 

RST.2 Location of Informal Countryside Recreation Developments 

RST.3 Public Rights of Way 

RST.4 Recreational Walking Routes 

RST.5 Recreational Cycling Routes 

RST.6 Horse Riding Routes 

RST.7 Recreation in Areas of Outstanding Natural Beauty 

RST.9 Waterways and Open Water Areas 

RST.11 Major Sports Facilities 

RST.12 Recreation Provision in Settlements 



Policy 
Number 

Policy Name 

RST.13 Golf Courses 

RST.14 Tourism Development 

RST.15 Development of Tourism Potential 

RST.16 Tourist Accommodation 

RST.17 Holiday Chalets 

RST.18 Holiday Caravan Sites 

RST.19 Touring Caravan Sites 

M.1 Regional Production 

M.2 Safeguarding of Deposits 

M.3 Mineral Extraction 

M.4 Restoration and Aftercare 

M.5 Abberley and Malvern Hills 

M.6 Recycled Materials 

EN2 Wind Turbines 

EN3 Waste to Energy 

WD.1 Waste Hierarchy 

WD.2 Location of Waste Handling and Treatment Facilities 

WD.3 Waste Management Facilities 

WD.4 Landfill 

IMP.1 Implementation of Development 

 



APPENDIX 5  
SCHEDULE OF POLICIES CONTAINED IN THE COUNTY OF HEREFORD AND 
WORCESTER MINERALS LOCAL PLAN (ADOPTED APRIL 1997) 
Formally saved by the Secretary of State on 7

th
 September 2007 

 

Policy 
Number 

Policy Name 

1 Preferred Areas (S&G) 

2 Other Sand and Gravel Deposits 

5 Abberley Hills Quarrying Policy 

6 Extraction of Minerals Other than Aggregates 

7 Preferred Hard Rock Extension Areas 

 



APPENDIX 6  
Glossary 
 
(Note:  terms in italics are explained elsewhere in the glossary) 
 
The Act:  the Planning and Compulsory Purchase Act 2004. 
 
Annual Monitoring Report:  part of the Local Development Framework, the Annual 
Monitoring Report assesses the implementation of the Local Development Scheme and the 
extent to which policies in Local Development Documents are being successfully 
implemented. 
 
Core Strategy:  set out the long-term spatial vision for the local planning authority area, the 
spatial objectives and strategic policies to deliver that vision.  The Core Strategy will have the 
status of a Development Plan Document. 
 
Development Plan:  as set out in Section 38(6) of the Act, an authority’s Development Plan 
originally consisted of the relevant Regional Spatial Strategy (or the Spatial Development 
Strategy in London) and the Development Plan Documents contained within its Local 
Development Framework. The Waste Core Strategy was prepared on this basis. It is 
government policy to revoke Regional Planning mechanisms. This is currently subject to 
Parliamentary and possibly legal, proceedings and procedures. The evidence base on which 
the WMRSS was prepared will remain a material consideration until superceded by 
subsequent research. 
 
Development Plan Documents:  spatial planning documents that are subject to independent 
examination will form the Development Plan for a local authority area for the purposes of the 
Act.  The can include a Core Strategy, Site Specific Allocations of Land, and Area Action Plans 
(where needed). 
 
Local Development Document:  the collective term in the Act for Development Plan 
Documents, Supplementary Planning Documents and the Statement of Community 
Involvement. 
 
Local Development Framework:  the name for the portfolio of Local Development 
Documents.  It consists of Development Plan Documents, Supplementary Planning 
Documents, a Statement of Community Involvement, the Local Development Scheme and 
Annual Monitoring Reports.  Together these documents will provide the framework for 
delivering the spatial planning strategy for a local authority area and may also include local 
development orders and simplified planning zones. 
 
Local Development Scheme:  sets out the programme for preparing Local Development 
Documents.  All authorities must submit a Scheme to the Secretary of State for approval. 
 
Minerals and Waste Development Framework:  in two-tier areas, counties will be 
responsible for producing Minerals and Waste Development Frameworks and Schemes.  The 
latter will be the equivalent of the Local Development Scheme.  In unitary authorities and 
National Parks, minerals and waste policies should be included in their local development 
frameworks. 
 
Preferred Options Document:  produced as part of the preparation of Development Plan 
Documents, and is issued for formal public participation. 
 
Proposals Map:  the adopted proposals map illustrates on a base map (reproduced from, or 
based upon a map base to a registered scale) al the policies contained in Development Plan 



Documents, together with saved policies.  It must be revised as each new Development Plan 
Document is adopted, and it should always reflect the up-to-date planning strategy for the 
area.  Proposals for changes to the adopted proposals map accompany submitted 
development plan documents in the form of a submission proposals map. 
 
Saved policies or plans:  existing adopted Development Plans were saved for three years 
from the date of comment of the Act. Policies in the Structure Plan and Minerals Local Plans 
for Worcestershire, which were still relevant and conformed to the Regional Spatial Strategy, 
were further “saved” by the Secretary Of State on 7

th
 September 2007 for the indefinite future.  

 
Statement of Community Involvement:  sets out the standards which authorities will achieve 
with regard to involving local communities in the preparation of local development documents 
and development control decisions.  The Statement of Community Involvement is not a 
Development Plan Document but is subject to independent examination. 
 
Supplementary Planning Documents:  provide supplementary information in respect of the 
policies in Development Plan Documents.  They do not form part of the Development Plan and 
are not subject to independent examination. 
 
Sustainability Appraisal: is a tool for appraising policies to ensure they reflect sustainable 
development objectives (i.e. social, environmental and economic factors). The Act requires 
sustainability appraisal to be undertaken as part of the preparation of all Local Development 
Documents. 


